
 

February 14, 2011 
 
 
 
 
U.S. Environmental Protection Agency 
EPR-SR 
1595 Wynkoop Street 
Denver, CO 80202 
 
Attn.:   Ms. Rebecca Thomas 
 Ms. Bonita Lavelle 

Subject:   OU3 RI/FS of the Libby Asbestos Site 
 Monthly Progress Report – January 2011 
 
 
This progress report describes work completed during the month of January 2011, in 
accordance with Section IX of the Administrative Settlement Agreement and Order on Consent 
for Remedial Investigation/Feasibility Study dated September 2007.  A discussion of the actions 
taken, sampling results, planned activities, modifications, problems encountered, potential 
issues, anticipated delays, and solutions developed is provided below.  Information by 
contractor is reported separately.  
 
MWH 
 
The following is a summary of the actions taken and progress made during January 2011.  
 
A.  ACTIONS TAKEN  

 
• Produced Preliminary Conceptual Remedial Action presentation materials for Remedium 

Group meeting with Region 8 EPA on January 26, 2011.  
 
B.  SAMPLING RESULTS 
 

• None. 
 
C.  PLANNED ACTIVITIES FOR NEXT TWO MONTHS 
 
The following tasks are scheduled to be performed over the next two months.  
 

• Participate in teleconferences and other meetings as requested by EPA. 
 
D.  MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 
 
None. 
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Golder Associates 
 
The following is a summary of the actions taken and progress made during January 2011.  
 
A.  ACTIONS TAKEN  
 

• Continued Project Management activities including project filing, project financials, client 
conference calls, finalize subcontract edits for Fort Environmental Laboratories 
subcontract. 

 
B.  PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

 
The following tasks are scheduled to be performed over the next two months: 

• Finalize Fort Labs subcontract and finalize amendments to OSU subcontract. 

• Submit recommendations on bird physiology expert as requested by EPA. 

• Review EPA charge document to bird physiology expert. 

• Receive report on EPA analytical pilot study 3A. 

• Submit final trout pilot test protocol to EPA. 

• Conduct Pilot Trout Test. 

  
C.  MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 
 
None at this time. 
 
 
If you have any questions regarding this progress report please contact Bob Marriam at  
(901) 820-2023. 
 
 
Sincerely,  
 

 
 
Robert J. Medler 
Project Coordinator 
Remedium Group, Inc.  
 
 
 
cc: Michael DeDen – MWH 
 Lynne Gardner - Grace 

John Garr - MWH 
Robert Marriam - Grace 
Sue Robinson – Golder 
Dick Sloan – Montana DEQ 
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